

Memorandum



Date: March 4, 2022

To: Honorable Jose “Pepe” Diaz, Chairman
and Members, Board of County Commissioners

From: Daniella Levine Cava *Daniella Levine Cava*
Mayor

Subject: Miscellaneous Construction Contract Program Quarterly Report
First Quarter FY 2021-2022

Pursuant to Section 2-8.7.01(6) of the County Code, which established the Miscellaneous Construction Contracts (MCC) Program, attached is the first Quarter Report for FY 2021-22. The MCC Program consists of two (2) plans:

- MCC 7040 is a pool that includes only Small Business Enterprise-Construction (SBE-CON) certified firms. All solicitations under this component are sheltered for SBE-CON firms only; and
- MCC 7360 is used for competitive solicitations when federal funding is involved, or when a 100 percent SBE-CON measures is not feasible due to the lack of availability of certified vendors in specific construction trades.

A total of awards valued at \$54,798,035 were awarded during the first quarter of FY 2021-22. The charts below show the totals for the first quarter of FY 2021-22 by comparison the same quarter for the previous year 2020-2021:

FY 2021 -2022			FY 2020 - 2021		
MCC Program	1st Quarter (Oct. 1, 2021 through December 31, 2021)		MCC Program	1st Quarter (Oct. 1, 2020 through December 31, 2020)	
	Awards	Amount		Awards	Amount
7040	144	\$27,756,513	7040	133	\$22,066,754
7360	33	\$27,041,522	7360	38	\$28,552,865
TOTALS	177	\$54,798,035	TOTALS	171	\$50,619,619

Attached is a list of the projects awarded in the first quarter of FY 2021-22, which includes contract number, contractor, project name, total award amount, small business measures, awarded date, status, original completion date, revised/actual completion date and is sorted by Commission District.

Should you have any questions, please feel free to contact Alex Muñoz, Director of the Internal Services Department, at (305) 375-1135.

Attachments

- C: Geri Bonzon-Keenan, County Attorney
Gerald K. Sanchez, First Assistant County Attorney
Jess M. McCarty, Executive Assistant County Attorney
Office of the Mayor Senior Staff
Alex Muñoz, Director, Internal Services Department
Basia Pruna, Director, Clerk of the Board
Jennifer Moon, Chief, Office of Policy and Budgetary Affairs
Yinka Majekodumi, Commission Auditor

Miscellaneous Construction Contracts (MCC) Program

<u>District</u>				<u>Total</u>		<u>NTP</u>		<u>Orig.</u>	<u>Rev./Actu.</u>
<u>Number</u>				<u>Award</u>	<u>SBE-CON.</u>	<u>Approval</u>		<u>Comp.Date</u>	<u>Comp. Date</u>
	<u>MCC No</u>	<u>Contractor</u>	<u>Project</u>	<u>Amount</u>	<u>Goal</u>	<u>Date</u>	<u>Status</u>		
1	<u>ID-7040-E164097</u>	Just 1 Plumbing LLC	Lift Station Pumps and Panel Replacement	\$46,750	100%	10/8/2021	Work Complete: Pending Change Order	11/7/2021	
1	<u>HD-7040-65574</u>	Just 1 Plumbing LLC	Venetian Gardens Emergency Plumbing Issue	\$3,800	100%	11/8/2021	Complete	10/3/2021	10/4/2021 (A)
1	<u>ID-7040-E164310</u>	Regosa Engineering Services, Inc	Landmark Sewer Blockage	\$94,337	100%	11/22/2021	Complete	8/23/2021	8/23/2021 (A)
1	<u>HD-7040-65710</u>	PICON DESIGN CORPORATION DBA PICON AIR CONDITIONING AND INSULATION CORP	Viste Verde Emergency AC Unit	\$3,495	100%	11/29/2021	Complete	10/9/2021	10/9/2021 (A)
1	<u>HD-7040-65579</u>	A-B Remodeling, Inc.	Emergency Plumbing Repair / Bathtub Resurfacing / Venetian Gardens-Site 160	\$700	100%	12/6/2021	Closed	9/24/2021	9/24/2021 (A)
1	<u>HD-7040-67562</u>	Just 1 Plumbing LLC	In Cities-Wynwood plumbing repair	\$2,940	100%	12/20/2021	Work Complete, Pending Close-Out	12/3/2021	

Miscellaneous Construction Contracts (MCC) Program

<u>District</u>				<u>Total</u>		<u>NTP</u>		<u>Orig.</u>	<u>Rev./Actu.</u>
<u>Number</u>	<u>MCC No</u>	<u>Contractor</u>	<u>Project</u>	<u>Award</u>	<u>SBE- CON. Goal</u>	<u>Approval</u>	<u>Status</u>	<u>Comp.Date</u>	<u>Comp. Date</u>
				<u>Amount</u>		<u>Date</u>			
2	<u>HD-7040-64328</u>	Discovery Plumbing, Corp.	Plumbing Emergency Repairs -Site 130	\$3,298	100%	10/1/2021	Closed	8/1/2021	8/1/2021 (A)
2	<u>HD-7040-65010</u>	World of Frameless Glass, Inc.	KLINE NUNN - WINDOW GLASS REPLACEMENT	\$995	100%	10/4/2021	Closed	9/2/2021	9/7/2021 (A)
2	<u>PR-7040-21300121001</u>	STAR PAVING CORP	Amelia Earhart Park – Pedestrian Connectivity	\$118,093	100%	10/6/2021	On Schedule	11/7/2021	
2	<u>HD-7040-62369</u>	BOFAM CONSTRUCTION COMPANY INC	Palm Towers/Mold testing	\$950	100%	10/22/2021	Complete	5/21/2021	5/20/2021 (A)
2	<u>HD-7040-65326</u>	Just 1 Plumbing LLC	Emergency Plumbing Repair - Palm Court	\$395	100%	10/25/2021	Complete	7/20/2021	8/26/2021 (A)
2	<u>HD-7040-65436</u>	AM Florida Builders Corp	Little River Plaza Plumbing Emergency	\$5,600	100%	10/25/2021	Closed	9/11/2021	9/24/2021 (A)
2	<u>HD-7040-65718</u>	GROUP II INC	Annie Coleman 15 - Roof Repair	\$8,900	100%	11/10/2021	Complete	8/6/2021	8/20/2021 (A)

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Award Amount			Approval Date				
2	PE-7040-03398-660	Crisscross Concrete Cutting & Drilling Inc.	Demolition of Structure located at 1755 NW 107 ST	\$8,793	100%	11/12/2021		Complete	12/2/2021	12/23/2021 (A)	
2	HD-7040-67250	SMART HOUSE SOLUTIONS INC	Emergency Door Repair / Palm Courts- Palm Towers- Site 150	\$17,350	100%	12/13/2021		Complete	11/2/2021	10/30/2021 (A)	
2	HD-7040-67376	ALLIED ELECTRICAL SERVICES INC	Emergency Electrical Repair / Little River Terrace- Site 130	\$1,825	100%	12/13/2021		Closed	12/1/2021	10/9/2021 (A)	
3	HD-7040-65009	AZTEC SOUTH INC	Annie Coleman 16 - Fence Repair	\$11,240	100%	10/5/2021		Complete	9/1/2021	9/3/2021 (A)	
3	HD-7040-64660	AIR AT YOUR DOOR INC	CULMER PLACE	\$2,731	100%	10/7/2021		Work Complete, Pending Close-Out	8/21/2021		
3	HD-7040-64846	Just 1 Plumbing LLC	Edison Courts emergency plumbing	\$1,750	100%	10/8/2021		Complete	9/10/2021	9/8/2021 (A)	
3	HD-7040-64998	JJas Door Installations, Inc	Emergency Door Repair / Claude Pepper- Site 232	\$450	100%	10/8/2021		Complete	9/1/2021	12/6/2021 (A)	

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
3	HD-7040-65029	Regosa Engineering Services, Inc	Emergency Plumbing Work-Claude Pepper	\$490		100%	10/8/2021		Complete	8/5/2021		10/19/2021 (A)
3	PR-7040-C59360218001	Florida Construction & Engineering Inc.	Larry and Penny Thompson Park - RV Campground Facilities Upgrades -- PH2	\$3,940,700		100%	10/12/2021		On Schedule	7/22/2022		
3	HD-7040-64044	Main Line Plumbing, Inc.	Manor Park Emergency Plumbing	\$550		100%	10/15/2021		Complete	7/9/2021		7/8/2021 (A)
3	HD-7040-64104	Main Line Plumbing, Inc.	Annie Coleman Emergency Plumbing	\$390		100%	10/15/2021		Complete	8/4/2021		8/3/2021 (A)
3	HD-7040-64303	CLIMATE CARE AIR CONDITIONING INC	Emergency Central A/C Repair- Harry Cain Community Center	\$895		100%	10/15/2021		Complete	7/13/2021		10/26/2021 (A)

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP Approval Date	Status	Orig.		Rev./Actu. Comp. Date
				Award Amount					Comp. Date	Comp. Date	
3	HD-7040-64973	PICON DESIGN CORPORATI ON DBA PICON AIR CONDITIONI NG AND INSULATION CORP	Emergency Central A/C Parts Replacement- Phyllis Wheatley	\$5,567		100%	10/15/2021	Complete	8/19/2021		10/20/2021 (A)
3	HD-7040-65092	BOFAM CONSTRUCTI ON COMPANY INC	Gwen Cherry 15	\$3,508		100%	10/15/2021	Closed	9/17/2021		9/16/2021 (A)
3	HD-7040-65164	BOFAM CONSTRUCTI ON COMPANY INC	Emergency Roof Repair at Liberty Square Daycare	\$3,910		100%	10/15/2021	Complete	9/17/2021		9/15/2021 (A)
3	HD-7040-65032	Regosa Engineering Services, Inc	Emergency Plumbing Repair / In Cities - Wynwood-Site210	\$385		100%	10/21/2021	Complete	9/10/2021		9/15/2021 (A)
3	HD-7040-65089	BLIZZARD AIR CONDITIONI NG LLC	Emergency A/C Repair / Central A/C / Myers Center-PHCD Group 7	\$1,443		100%	10/21/2021	Complete	9/9/2021		12/6/2021 (A)

Miscellaneous Construction Contracts (MCC) Program

District	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
3	HD-7040-64638	Done Wright A/C and Electric Service Inc.	VICTORY HOMES	\$4,500		100%	10/22/2021		Work Complete, Pending Close-Out	8/20/2021		
3	HD-7040-65016	EPIC CONSULTANTS INC	Scattered Site A	\$13,861		100%	10/22/2021		Complete	9/9/2021		9/9/2021 (A)
3	HD-7040-65478	Guaranteed Fence Corp	120/Scattered Sites-A	\$1,850		100%	10/22/2021		Complete	9/30/2021		9/29/2021 (A)
3	HD-7040-65604	Main Line Plumbing, Inc.	Gwen Cherry 16 - Emergency Plumbing Service	\$676		100%	11/3/2021		Closed	10/2/2021		10/1/2021 (A)
3	HD-7040-65375	SMART HOUSE SOLUTIONS INC	Lemon City Emergency Roofing	\$3,950		100%	11/4/2021		Closed	9/15/2021		9/20/2021 (A)

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
3	HD-7040-65451	BOFAM CONSTRUCTI ON COMPANY INC	Emergency Roofing-Gwen Cherry 14	\$8,280		100%	11/4/2021		Closed	9/22/2021		9/24/2021 (A)
3	HD-7040-65565	Just 1 Plumbing LLC	Emergency Plumbing - LEMON CITY	\$1,320		100%	11/4/2021		Closed	10/6/2021		10/1/2021 (A)
3	HD-7040-65747	Done Wright A/C and Electric Service Inc.	West Side Central A/C Repair- Myers Center	\$363		100%	11/4/2021		Complete	10/7/2021		
3	HD-7040-65768	AZTEC SOUTH INC	HARRY CAIN TOWERS - TEMPORARY FENCE REPLACEMENT	\$11,900		100%	11/8/2021		Work Complete, Pending Close-Out	9/20/2021		
3	CO-7040-SAPARKES21-2	Done Wright A/C and Electric Service Inc.	Home REHAB Norris and ASENETH PARKES	\$54,450		100%	11/9/2021		On Schedule	12/26/2021		

Miscellaneous Construction Contracts (MCC) Program

District	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP Approval Date	Status	Orig.		Rev./Actu. Comp. Date
				Award Amount					Comp. Date	Comp. Date	
3	<u>HD-7040-65250</u>	FLORIDA GENERAL & ROOFING CONTRACTORS, LLC	Emergency Roofing Repair / Orchard Villa Homes-Site 140	\$2,500		100%	11/12/2021	Work Complete, Pending Close-Out	8/25/2021		
3	<u>HD-7040-67014</u>	Haber & Sons Plumbing Inc	Gwen Cherry 15 - Plumbing Emergency	\$11,759		100%	11/12/2021	Closed	10/29/2021		10/29/2021 (A)
3	<u>HD-7040-65841</u>	A-B Remodeling, Inc.	Emergency Plumbing Repairs / Resurface/Drain Line 2-Units / Site 110-130	\$2,100		100%	11/15/2021	Closed	10/6/2021		10/15/2021 (A)
3	<u>HD-7040-65866</u>	Haber & Sons Plumbing Inc	Emergency Plumbing Repairs / Claude Pepper Tower-Site 232	\$3,108		100%	11/22/2021	Work Complete, Pending Close-Out	10/22/2021		
3	<u>HD-7040-66971</u>	Main Line Plumbing, Inc.	Emergency Plumbing Repairs / Edison Courts-Site 180	\$8,156		100%	11/22/2021	Complete	10/27/2021		10/29/2021 (A)

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP Approval Date	Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Award Amount						
3	<u>HD-7040-66998</u>	CLIMATE CARE AIR CONDITIONING INC	Emergency Central AC Replacement at various units.	\$18,000		100%	11/29/2021	Work Complete, Pending Close-Out	10/1/2021	
3	<u>HD-7040-67055</u>	Just 1 Plumbing LLC	PLUMBING EMERGENCIE S AT HELEN SAWYER ALF	\$2,943		100%	12/1/2021	Closed	10/27/2021	12/1/2021 (A)
3	<u>HD-7040-65838</u>	Conwell & Associates Consulting Company	Emergency Roof Repairs / Scattered Sites A-Dev. 815-Site 120	\$2,500		100%	12/6/2021	Complete	7/23/2021	7/22/2021 (A)
3	<u>HD-7040-67009</u>	FLORIDA GENERAL & ROOFING CONTRACTORS, LLC	Emergency Roofing Repair / Gwen Cherry 15-Site 291	\$2,400		100%	12/7/2021	Closed	10/15/2021	10/14/2021 (A)
3	<u>HD-7040-67177</u>	Just 1 Plumbing LLC	Emergency Plumbing Repair / Model Cities - C / Site 190	\$7,780		100%	12/7/2021	Work Complete, Pending Close-Out	11/4/2021	
3	<u>HD-7040-67012</u>	Carpet Savers, Inc. dba Dry Out Restorations	Gwen Cherry 15	\$4,920		100%	12/8/2021	Closed	11/2/2021	10/1/2021 (A)

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP Approval Date	Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Award Amount						
3	<u>HD-7040-67029</u>	Haber & Sons Plumbing Inc	Model Cities Emergency Plumbing	\$5,924		100%	12/14/2021	Complete	10/22/2021	10/21/2021 (A)
3	<u>HD-7040-67352</u>	RJ SPENCER CONSTRUCTI ON LLC DBA RJS CONSTRUCTI ON	Orchard Villa - Roof Repair	\$2,500		100%	12/14/2021	Complete	11/5/2021	11/16/2021 (A)
3	<u>HD-7040-67427</u>	Done Wright A/C and Electric Service Inc.	Electrical Emergency- In Cities Wynwood	\$5,530		100%	12/14/2021	Complete	11/17/2021	12/14/2021 (A)
3	<u>HD-7040-67498</u>	Carpet Savers, Inc. dba Dry Out Restorations	Ward Towers	\$7,200		100%	12/14/2021	Complete	11/24/2021	11/23/2021 (A)
3	<u>HD-7040-67341</u>	SMART HOUSE SOLUTIONS INC	In Cities- Wynwood roofing repair	\$2,320		100%	12/15/2021	Complete	11/18/2021	12/20/2021 (A)
3	<u>HD-7040-67307</u>	JAZZ PLUMBING INC	New Haven Gardens - Plumbing Repair	\$600		100%	12/17/2021	Closed	11/10/2021	11/9/2021 (A)

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
3	<u>HD-7040-67482</u>	A-B Remodeling, Inc.	Bathtub Resurfacing and Refinishing at 848 Liberty Square Vacant Units	\$2,800		100%	12/17/2021		Complete	11/6/2021		11/12/2021 (A)
3	<u>HD-7040-67525</u>	AZTEC SOUTH INC	Edison Park Emergency Roofing	\$2,560		100%	12/17/2021		Complete	9/23/2021		11/30/2021 (A)
3	<u>HD-7040-67254</u>	OZONE AIR DESIGN LLC	Victory Homes	\$850		100%	12/20/2021		Complete	10/7/2021		10/7/2021 (A)
3	<u>WS-7040-T2719</u>	CORELAND CONSTRUCTION CORP	Sewage Pump Station No. 0051 Rehabilitation	\$919,065		100%	12/28/2021		On Schedule	7/1/2022		
4	<u>FR-7040-MDFRD-698-22-GC</u>	DBTECH, INC	Station 22 New Kitchen - Screen Enclosure - and Dorm Remodeling	\$205,821		100%	10/1/2021		On Schedule	1/29/2022		
4	<u>PR-7040-2021CRAM-R</u>	TRADE SOLUTIONS, LLC DBA PRONTO CONSTRUCTION DEVELOPERS	Crandon Marina Floating Dock Repair	\$64,835		100%	11/10/2021		On Schedule	1/6/2022		

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
4	PR-7040-223302-21-003	Crisscross Concrete Cutting & Drilling Inc.	Haulover Park and Marina Tennis Court Demolition	\$157,998		100%	12/9/2021		On Schedule	2/13/2022		
4	WS-7040-T2707	AMICI ENGINEERING CONTRACTORS, LLC	Furnish and Install 24 inch 20 inch 16 inch 12 inch and 8 inch Sanitary Force Main	\$4,453,929		100%	12/28/2021		On Schedule	7/30/2022		
5	HD-7040-64703	BLIZZARD AIR CONDITIONING LLC	Haley Sofge Towers	\$1,470		100%	10/7/2021		Complete	8/14/2021		8/31/2021 (A)
5	ID-7040-190107	Discovery Plumbing, Corp.	Graham Building Sewer Line Replace	\$131,890		100%	10/15/2021		On Schedule	6/7/2021		
5	ID-7040-190148Phase2	SHASA ENGINEERING CORP	SPCC Executive Parking Lot Improvements - Asphalt Overlay	\$27,299		100%	10/18/2021		On Schedule	9/11/2021		
5	WS-7040-T2746	GOLDEN FENCE COMPANY INC	VARIOUS PERIMETER FENCE AND GATE REPAIRS AT VK	\$35,900		100%	10/21/2021		On Schedule	11/15/2021		

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
5	<u>HD-7040-65756</u>	SMART HOUSE SOLUTIONS INC	Emergency Roof Repair- Myers Senior Center	\$13,750		100%	11/4/2021		Work Complete, Pending Close-Out	10/9/2021		
5	<u>SP-7040-E2021-026</u>	AmeraDrain Plumbing, Corp.	North Bulkhead Bay 24 Emergency Water Pipe Repair	\$16,163		100%	11/4/2021		Work Complete, Pending Close-Out	6/28/2021		
5	<u>ID-7040-E164328</u>	STONE CONCEPT MIAMI INC	ISD/Stephen P. Clark Center	\$19,020		100%	11/5/2021		Complete	9/3/2021		9/11/2021 (A)
5	<u>HD-7040-65852</u>	J C L ELECTRICAL CORP	EDSION COURTS ELECTRICAL REPAIRS	\$18,000		100%	11/8/2021		Complete	9/17/2021		11/10/2021 (A)
5	<u>ID-7040-E164504</u>	911 PROTECTION CORP	Complete Mold Remediation of entire Dade County Courthouse 9th Floor	\$10,700		100%	11/8/2021		On Schedule	12/8/2021		
5	<u>HD-7040-67071</u>	BLIZZARD AIR CONDITIONING LLC	Emergency Main A/C Unit - Jose Marti Plaza	\$7,390		100%	12/8/2021		Work Complete, Pending Close-Out	11/13/2021		

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
5	LB-7040-MN-19863-21-R	ALTA HOME REMODELIN G CO. DBA ALTA QUALITY BUILDERS	Main Library 3rd Floor Phase III Build Out	\$1,092,893		100%	12/20/2021		On Schedule	7/9/2022		
6	AV-7040-10261015-E	SK Quality Contractor Inc dba S K Construction Company	Main Chiller Line Repair at Cc E and F	\$425,390		100%	10/25/2021		On Schedule	9/13/2021		
6	AV-7040-AC017A	QUALITY CONSTRUCTI ON PERFORMAN CE INC	MDAD Facilities Development Material Staging Hauling and Proper Disposal Service Contract 2021	\$4,950,000		100%	12/1/2021		On Schedule	12/7/2024		
6	WS-7040-T2756	Phoenix Fence Corp	ALEXANDER ORR GATE REPAIR	\$1,400		100%	12/3/2021		On Schedule	12/7/2021		
6	WS-7040-T2753	Phoenix Fence Corp	METAL PICKET FENCE FOR THE DOUGLAS COURTYARD	\$27,950		100%	12/8/2021		On Schedule	1/2/2022		

District	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
7	<u>WS-7040-T2713</u>	LITZ ENGINEERING INC	Upgrade of Sewage Pump Station No. 0830	\$1,173,438		100%	11/10/2021		On Schedule	6/3/2022		
7	<u>WS-7040-T2718</u>	CONSTRUCTION SERVICES INTERNATIONAL CORP. DBA CSI CONSTRUCTION	LeJeune Road Customer Service Pit Roof Replacement	\$259,107		100%	11/10/2021		On Schedule	4/9/2022		
7	<u>WS-7040-T2754</u>	Phoenix Fence Corp	ELECTRIC GATE MOTOR REPLACEMENT AT INTERAMA	\$6,950		100%	12/13/2021		On Schedule	12/11/2021		
7	<u>HD-7040-67231</u>	JAZZ PLUMBING INC	Emergency Plumbing Repair / Jose Marti Plaza-Site 270	\$5,870		100%	12/13/2021		Work Complete, Pending Close-Out	11/12/2021		
7	<u>WS-7040-T2763</u>	AZTEC SOUTH INC	SWWF GATE REPAIR	\$4,850		100%	12/13/2021		On Schedule	12/16/2021		
7	<u>WS-7040-T2761</u>	Carpet Savers, Inc. dba Dry Out Restorations	CO-GEN BUILDING MOLD REMEDIATION	\$13,500		100%	12/16/2021		Complete	1/6/2022		1/11/2022 (A)

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
7	WS-7040-T2764	GOLDEN FENCE COMPANY INC	ELECTRIC GATE REPAIR AT ALEX ORR	\$6,850		100%	12/16/2021		On Schedule	12/22/2021		
8	FR-7040-MDFR-692-74-PLR	CALISTE CONSTRUCTION LLC	FIRE STATION 74 SAFETY POOL NET INSTALLATION	\$4,620		100%	10/25/2021		On Schedule	11/26/2021		
8	PR-7040-C2021GCBK-A	MAC195 ENGINEERING CORPORATION	Black Point Boat Ramp Fender Replacement Rebid	\$157,800		100%	10/28/2021		On Schedule	2/6/2022		
8	SW-7040-18353-21	Cobra Painting Company	SOUTH DADE LANDFILL TRANSFER STATION ROOF PRESSURE WASHING	\$30,800		100%	11/10/2021		On Schedule	11/27/2021		
8	CU-7040-115	Discovery Plumbing, Corp	Emergency Plumbing	\$650		100%	11/19/2021		Work Complete, Pending Close-Out	8/29/2020		
8	ID-7040-E164558	GOLDEN FENCE COMPANY INC	Perrine Vacant Lots Fencing	\$27,980		100%	11/29/2021		Complete	12/2/2021		12/1/2021 (A)

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
9	HD-7040-64459	Done Wright A/C and Electric Service Inc.	Emergency AC Installation-Southridge II	\$4,200		100%	10/1/2021		Work Complete, Pending Close-Out	6/23/2021		
9	HD-7040-64502	Done Wright A/C and Electric Service Inc.	Emergency Electrical Repairs at Perrine Gardens	\$9,400		100%	10/1/2021		Work Complete, Pending Close-Out	8/5/2021		
9	HD-7040-64991	CANSECO ELECTRICAL CONTRACTORS RS INC	Arthur Mays Village Daycare Short Circuit In Lightning System	\$950		100%	10/5/2021		Work Complete, Pending Close-Out	7/9/2021		
9	HD-7040-65028	AZTEC SOUTH INC	Moody Gardens Fence/Gate Repair	\$1,780		100%	10/5/2021		Work Complete, Pending Close-Out	8/8/2021		
9	HD-7040-65103	OZONE AIR DESIGN LLC	AC Repair - Southridge II	\$4,350		100%	10/5/2021		Work Complete, Pending Close-Out	9/4/2021		
9	HD-7040-65106	CANSECO ELECTRICAL CONTRACTORS RS INC	Replace Circuit Breaker Panel - Southridge II	\$7,400		100%	10/6/2021		Work Complete, Pending Close-Out	7/21/2021		

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Orig.		Status	Rev./Actu. Comp. Date
				Award Amount			Approval Date		Comp. Date			
9	<u>HD-7040-64663</u>	Main Line Plumbing, Inc.	Emergency Plumbing Repair / Water System Leak Detection / Pine Island II-Site 351	\$395		100%	10/8/2021		8/5/2021		Work Complete, Pending Close-Out	
9	<u>HD-7040-64661</u>	SMART HOUSE SOLUTIONS INC	Emergency Door Repair / Laundry Room / Moody Gardens Site 351	\$1,800		100%	10/15/2021		7/30/2021		Work Complete, Pending Close-Out	
9	<u>HD-7040-65370</u>	Done Wright A/C and Electric Service Inc.	Emergency Replacement of 5 Ton Compressor and Fan Motor for Arthur Mays Daycare	\$2,150		100%	10/18/2021		9/23/2021		Work Complete, Pending Close-Out	
9	<u>SW-7040-17305-20</u>	PERRIN INTERNATIONAL SERVICES INC	USED MOTOR OIL COLLECTION SYSTEM EXPANSION - SOUTH MIAMI HEIGHTS TRASH RECYCLING CENTER	\$57,760		100%	11/2/2021		3/3/2022		On Schedule	

Miscellaneous Construction Contracts (MCC) Program

District	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date		Comp. Date		
9	<u>HD-7040-65354</u>	World of Frameless Glass, Inc.	Emergency Glass Repair / Install Window at Southridge II Office-Site 361	\$1,234	100%	11/8/2021		9/29/2021			
9	<u>HD-7040-65366</u>	GROUP II INC	Emergency Roof Repair Site 351/361	\$24,400	100%	11/12/2021		9/7/2021			
9	<u>HD-7040-65363</u>	Main Line Plumbing, Inc.	Emergency Plumbing Repair / Hot Water Heater / Southridge I-Site 361	\$4,281	100%	11/22/2021		9/29/2021			
9	<u>HD-7040-65605</u>	Just 1 Plumbing LLC	Emergency Plumbing Repair / Sewer Line Stop-Up / Homestead Gardens-Site 330	\$1,100	100%	12/3/2021		10/6/2021		10/5/2021 (A)	
10	<u>WS-7040-T2687</u>	CORELAND CONSTRUCTION CORP	OJUS URBAN AREA DISTRICT NEW PUMP STATION D4-A	\$915,337	100%	10/27/2021		4/30/2022			

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP Approval Date	Status	Orig.		Rev./Actu. Comp. Date
				Award Amount					Comp. Date	Comp. Date	
10	PR-7040-C2021CZG1	AZTEC SOUTH INC	Kendall Indian Hammocks Park - Baseball Field Chain Link Fence Replacement - Central Zone Group 1	\$192,408		100%	11/16/2021	On Schedule		2/27/2022	
10	FR-7040-MDFRD-47-GLASS	World of Frameless Glass, Inc.	STA 47 WATCH ROOM WINDOW	\$1,870		100%	11/29/2021	On Schedule		1/28/2022	
11	SW-7040-17474-20	SK Quality Contractor Inc dba S K Construction Company	Snapper Creek Trash and Recycling Center Improvements	\$697,062		100%	11/29/2021	On Schedule		4/7/2022	
12	PD-7040-EPD072921	Florida Building & Supply Inc.	HQ Emergency Roof Repairs	\$26,400		100%	10/4/2021	Complete		10/24/2021	
12	FR-7040-MDFRD-62-SS-R	MILLO ELECTRICAL CONTRACTOR CO R INC	STATION 62 SAFETY SIGNAGE	\$49,500		100%	10/26/2021	Behind Schedule		1/7/2022	
12	FR-7040-MDFRD-705-HQ-FL	Commercial Interior Contractors, Corp.	FLOORING REPLACEMENT PROJECT AT MDR HQ 2ND FLOOR	\$371,646		100%	11/19/2021	On Schedule		3/13/2022	

Miscellaneous Construction Contracts (MCC) Program

<u>District</u>	<u>Number</u>	<u>MCC No</u>	<u>Contractor</u>	<u>Project</u>	<u>Total</u>		<u>SBE-CON. Goal</u>	<u>NTP</u>		<u>Orig.</u>		<u>Rev./Actu. Comp. Date</u>
					<u>Award Amount</u>	<u>Amount</u>		<u>Approval Date</u>	<u>Date</u>	<u>Comp. Date</u>	<u>Status</u>	
12		PD-7040-PDC- <u>E21002</u>	SOUTH COOL CORP	MDDP Midwest district HVAC Ducts Insulation Replacement.	\$79,200		100%	12/8/2021		3/12/2022	Ahead of Schedule	
12		PD-7040- <u>EWM120621</u>	Florida Building & Supply Inc.	MIDWEST EMERGENCY WATERPROOFING AND ROOFING REPAIRS	\$42,724		100%	12/16/2021		2/14/2022	On Schedule	
13		WS-7040-T2660R	EFFICIENT CONSTRUCTI ON ENTERPRISE , INC.	Sewage Pump Station No. 0330 Rehabilitation and 12-inch Water Main	\$1,121,449		100%	11/30/2021		8/8/2022	On Schedule	
13		SW-7040-18318- <u>21R</u>	GAMMA AIR SYSTEM, INC.	USED MOTOR OIL COLLECTION SYSTEM EXPANSION - PALM SPRINGS NORTH TRASH RECYCLING CENTER	\$44,367		100%	12/1/2021		4/5/2022	On Schedule	

Miscellaneous Construction Contracts (MCC) Program

District	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
30 *	<u>PR-7040-241095</u>	SHASA ENGINEERIN G CORP	Multiple Parks North of Tamiami Trail - Walkway Repairs	\$95,000		100%	10/1/2021		On Schedule	10/5/2022		
30 *	<u>PR-7040-241096</u>	SHASA ENGINEERIN G CORP	Multiple Parks South of Tamiami Trail - Walkway Repairs	\$95,000		100%	10/1/2021		On Schedule	10/5/2022		
30 *	<u>AV-7040-MDADPW-023</u>	Inclan Painting & Waterproofing Corp dba Inclan Construction	MDAD/MCC Work Order-Based Program-Emer/Priority Maintenance Const Services - Painting/Waterp roofing	\$200,000		100%	10/12/2021		On Schedule	4/11/2023		
30 *	<u>WS-7040-T2715</u>	LITZ ENGINEERIN G INC	ONE YEAR COUNTYWIDE FOR ADJUSTING MANHOLE CASTINGS AND VALVE BOXES 2021	\$480,740		100%	10/13/2021		On Schedule	11/12/2022		
30 *	<u>FR-7040-MDFRD-699-KIT2</u>	VINWARD CONSTRUCTI ON CORP	KITCHEN REMODEL - PHASE 2	\$494,368		100%	10/18/2021		On Schedule	4/16/2022		

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date		Comp. Date		
30 *	MT-7040-20200275	Highway Striping, Inc.	PTP Paving Markings Installation	\$424,961		100%	10/21/2021		11/3/2022		
30 *	PR-7040-235302-A	AZTEC SOUTH INC	Multiple Parks North of Tamiami Trail - Fence Repairs - Re-Bid	\$95,000		100%	10/22/2021		10/27/2022		
30 *	PR-7040-235303-A	AZTEC SOUTH INC	Multiple Parks South of Tamiami Trail - Fence Repairs - Re-Bid	\$95,000		100%	10/22/2021		10/27/2022		
30 *	AV-7040-MDADHVACA-017	BLIZZARD AIR CONDITIONING LLC	MDAD/MCC 7040 Work Order-Based Program-Emergency/Priority Maintenance Construction Services - HVAC Class A	\$200,000		100%	10/25/2021		4/25/2023		

Miscellaneous Construction Contracts (MCC) Program

District	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
30 *	AV-7040-MDADLIMPOW-014	Jador International Corporation	MDAD/MCC 7040 Work Order-Based Program-Emergency/Priority Maintenance Construction - Limited Power Syst	\$200,000		100%	10/28/2021		On Schedule	5/2/2023		
30 *	FR-7040-MDFRD-701-VAR-F	AZTEC SOUTH INC	FENCE REPAIRS	\$43,890		100%	10/28/2021		On Schedule	11/28/2021		12/8/2021 (R)
30 *	AV-7040-MDADHVACA-016	CLIMATE CARE AIR CONDITIONING INC	MDAD/MCC 7040 Work Order-Based Program-Emergency/Priority Maintenance Construction Services - HVAC Class A	\$200,000		100%	11/5/2021		On Schedule	5/2/2023		

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
30 *	AV-7040-MDADHVACA-018	AIR AT YOUR DOOR INC	MDAD/MCC 7040 Work Order-Based Program-Emergency/Priority Maintenance Construction Services – HVAC Class A	\$200,000		100%	11/5/2021		On Schedule	5/2/2023		
30 *	PR-7040-244509	Cobra Painting Company	Multiple Parks North of Tamiami Trail Painting	\$95,000		100%	11/9/2021		On Schedule	11/15/2022		
30 *	PR-7040-244510	Cobra Painting Company	Multiple Parks South of Tamiami Trail Painting	\$95,000		100%	11/9/2021		On Schedule	11/15/2022		
30 *	MT-7040-20210070	STAR PAVING CORP	Drainage Improvements Multiple Sites	\$848,142		100%	11/12/2021		On Schedule	10/30/2022		

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP Approval Date	Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Award Amount						
30 *	AV-7040-MDADLIMPOW-015	ARO ELECTRICAL CONTRACTOR INC	MDAD/MCC 7040 Work Order-Based Program-Emergency/Priority Maintenance Construction - Limited Power Syst	\$200,000		100%	11/18/2021	On Schedule	5/16/2023	
30 *	HD-7040-65393	Main Line Plumbing, Inc.	Emergency Plumbing Repairs / 6-Units-1-Maint. Restroom / Site 110-130	\$10,061		100%	11/22/2021	Work Complete, Pending Close-Out	9/28/2021	
30 *	AV-7040-MDADMECH-014	D.A.C. Air Conditioning Corp.	MDAD/MCC 7040 Work Order-Based Program-Emergency/Priority Maintenance Const. Services - Mechanical	\$200,000		100%	11/29/2021	On Schedule	5/30/2023	
30 *	MT-7040-TP-0000004308	Florida Signal & Lighting Contractors, Inc.	Emergency services to replace a unsafe ATS located at Tri-Rail Station	\$9,994		100%	11/30/2021	On Schedule	1/9/2022	

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Award Amount			Approval Date				
30 *	AV-7040-MDADBC-022	CONBUILD L.L.C. dba CONBUILD	MDAD/MCC 7040 Work Order-Based Program-Emergency/Priority Maint. Const. Serv. - Building Cont.	\$200,000		100%	12/2/2021		On Schedule	5/30/2023	
30 *	MT-7040-20210065	Highway Striping, Inc.	Bicycle Lane Separator	\$449,297		100%	12/14/2021		On Schedule	2/26/2023	
30 *	MT-7040-TP-0000005182	Crisscross Concrete Cutting & Drilling Inc.	Emergency services for the demolition of damaged concrete bus shelters at 27th Ave and 58th St	\$7,500		100%	12/14/2021		Work Complete, Pending Close-Out	12/31/2021	
30 *	LB-7040-PL-20896-21R	AmeraDrain Plumbing, Corp.	Multiple Project Work Order Based Program - Plumbing Repairs	\$198,000		100%	12/17/2021		On Schedule	11/29/2022	

Miscellaneous Construction Contracts (MCC) Program

District	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount			Approval Date			Comp. Date		
30 *	PR-7040-C20215ZG1	AZTEC SOUTH INC	Multiple Parks - Baseball Field Chain Link Fence Replacement - South Zone Group 1	\$177,425		100%	12/20/2021		On Schedule	4/10/2022		
30 *	FR-7040-MIDFR-708-VAR-ER	SMART HOUSE SOLUTIONS INC	EMERGENCY Roof Repairs at Station 15 and Hazmat Whse	\$5,920		100%	12/28/2021		Work Complete, Pending Close-Out	11/1/2021		
30 *	MT-7040-TP-0000005237	Genesis Electrical Corp	Emergency services to replace a unsafe ATS located at Earlington Heights Station	\$9,950		100%	12/29/2021		Work Complete, Pending Close-Out	1/10/2022		
Total Awards: 144				\$27,756,513								
* 30: Projects performed in Various Locations/Districts												

INTENTIONALLY BLANK

District Number	MCC No.	Contractor	Project	Total		SBE-CON. Goal	NTP Approval		Status	Orig.		Rev./Actu. Comp. Date
				Award Amount	Amount		Date	Date		Comp. Date	Comp. Date	
2	<u>HD-7360-64953</u>	Regosa Engineering Services, Inc	Emergency General Mechanical Repair / Twin Lakes-Site 150	\$91,337		0%	10/21/2021		Complete	7/21/2021		7/21/2021 (A)
2	<u>HD-7360-65834</u>	Carpet Savers, Inc. dba Dry Out Restorations	Little River Plaza Mold Remediation	\$32,750		0%	11/29/2021		Closed	10/15/2021		10/15/2021 (A)
2	<u>PR-7360-C22180119002</u>	H.G. Construction, Development and Investment, Inc.	Oak Grove Park Turf Conversion Lighting and ADA Compliance	\$2,525,170		9%	12/22/2021		On Schedule	9/21/2022		
3	<u>HD-7360-65012</u>	Done Wright A/C and Electric Service Inc.	Emergency General Building Repairs / Annie Coleman-015 / Site 140	\$57,250		0%	10/21/2021		Complete	9/1/2021		8/31/2021 (A)

District Number	MCC No	Contractor	Project	Total Award		SBE-CON. Goal	NTP Approval		Status	Orig.		Rev./Actu.	
				Amount			Date			Comp.Date	Comp. Date		
3	HD-7360-65704	ALTA HOME REMODELIN G CO. DBA ALTA QUALITY BUILDERS	PETERS PLAZA	\$69,186		0%	11/4/2021		Closed	8/12/2021		10/14/2021 (A)	
3	HD-7360-65597	A-B Remodeling, Inc.	Little River Terrace and Peters Plaza Plumbing Emergency	\$90,937		0%	11/12/2021		Closed	8/12/2021		10/8/2021 (A)	
3	HD-7360-67121	Carpet Savers, Inc. dba Dry Out Restorations	Emergency Mold Remediation Repair - Claude Pepper Community Center-Site 232	\$98,949		0%	12/20/2021		Complete	10/30/2021			
4	WS-7360-P0250	Magnum Construction Management, LLC dba MCM	EMERGENCY REPAIR 36INCH WATER MAIN NE 79 ST BRIDGE	\$498,300		0%	10/1/2021		Work Complete, Pending Close-Out	7/31/2021			

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP Approval Date	Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Award Amount	Amount					
5	SP-7360-E2022-002	BOFAM CONSTRUCTION COMPANY INC	Emergency Shoring - Administration Building 1015	\$35,821	\$35,821	0%	11/4/2021	Complete	11/5/2022	
6	WS-7360-P0244	Red Door Construction, LLC	MURAL RESTORATION AT ALEXANDER ORR JR WTP	\$491,326	\$491,326	0%	11/29/2021	On Schedule	7/21/2022	
7	WS-7360-P0246	Poole & Kent Company of Florida	ALEXANDER ORR JR. WTP RADIATOR INSTALLATION	\$1,321,200	\$1,321,200	13%	12/1/2021	On Schedule	6/3/2022	
7	WS-7360-P0254	Acre Engineering and Construction, Inc.	CD 2.26 ACTUATOR PLATFORMS AT OXYGEN TRAINS CDWWTP	\$124,300	\$124,300	0%	12/6/2021	On Schedule	4/12/2022	

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total Award Amount		SBE-CON. Goal	NTP Approval Date	Status	Orig. Comp. Date	Rev./Actu. Comp. Date
7	<u>HD-7360-67248</u>	J C L ELECTRICAL CORP	Emergency Electrical Repair / Parking Lot-Bldg. Exterior Lights / Stirrup Plaza Family 058-Site 310	\$38,900		0%	12/13/2021	Work Complete, Pending Close-Out	11/15/2021	
8	<u>SW-7360-17032-21</u>	TRI CON WORKS, LLC	Department of Solid Waste Management's South Dade Landfill Gas System Expansion	\$2,902,752		5%	11/22/2021	On Schedule	8/10/2022	
9	<u>HD-7360-64713</u>	SOUTH FLORIDA BOILER & GAS SERVICES INC	Emergency main line gas leak	\$405		0%	10/7/2021	Work Complete, Pending Close-Out	8/27/2021	
9	<u>HD-7360-65115</u>	SOUTH FLORIDA BOILER & GAS SERVICES INC	Emergency Repair Gas Leak on gas pipe rusty and corroded	\$1,824		0%	10/22/2021	Work Complete, Pending Close-Out	9/17/2021	

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP		Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Award Amount	Amount		Approval Date	Date			
9	<u>HD-7360-65282</u>	SOUTH FLORIDA BOILER & GAS SERVICES INC	Emergency Gas Leak	\$608		0%	10/22/2021		Work Complete, Pending Close-Out	9/24/2021	
9	<u>HD-7360-65364</u>	EPIC CONSULTANTS INC	Emergency repair of back porch that caught fire	\$8,625		0%	11/4/2021		Work Complete, Pending Close-Out	9/8/2021	
10	<u>WS-7360-P0259</u>	LANZO CONSTRUCTION CO FLORIDA	Emergency Repair to 48-Inch Concrete Pipe Water Main	\$156,804		0%	10/7/2021		On Schedule	9/16/2021	
11	<u>WS-7360-P0258</u>	INSITUFOR M TECHNOLOGIES LLC	Emergency Repair Carbon Fiber on 2 Pipe Segments on miller drive	\$324,871		0%	12/1/2021		On Schedule	9/23/2021	
12	<u>FR-7360-MDFR-687-TRPOOL</u>	VINWARD CONSTRUCTION CORP	MDFR Training Facility Pool Repair and Renovation	\$450,171		0%	10/15/2021		On Schedule	12/24/2021	

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP Approval Date	Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Award Amount	Amount					
13	WS-7360-P0262	RIC MAN CONSTRUCTION FLORIDA INC	EMERGENCY REPAIRS TO A 60-INCH TRANSMISSION WATER MAIN DAMAGED BY AN AUGER AT THE RAILROAD CROSSING ON EAST 13 ST WEST OF EAST 11 AVE IN HIALEAH	\$398,765	\$398,765	0%	12/15/2021	Complete	10/25/2021	10/25/2021 (A)
30 *	CO-7360-Mech 050- HVAC	CLIMATE CARE AIR CONDITIONING INC	Weatherization Assistance Program - HVAC and Mechanical	\$25,030	\$25,030	0%	10/8/2021	On Schedule	11/17/2021	
30 *	HD-7360-65125	GROUP II INC	Emergency Roofing Repairs / PHCD Group-AMP 9-Site 310-311-340	\$76,400	\$76,400	0%	10/2/2021	Work Complete, Pending Close-Out	9/2/2021	

District Number	MCC No	Contractor	Project	Total		SBE-CON. Goal	NTP Approval Date	Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Award Amount						
30 *	<u>MT-7360-20210089-R</u>	AUM CONSTRUCTION INC	Push-Button Contract for Traffic Signal Improvements - North	\$4,471,702		0%	11/8/2021	On Schedule	12/5/2023	
30 *	<u>MT-7360-20210096-R</u>	SFM Services, Inc.	Sweeping and Cleaning Operations	\$106,929		0%	11/12/2021	On Schedule	12/6/2022	
30 *	<u>MT-7360-20210057</u>	H & R Paving Inc.	Roadway Resurfacing- Multiple Sites	\$3,706,595		0%	11/17/2021	On Schedule	6/8/2023	
30 *	<u>MT-7360-20210056</u>	H & J Asphalt Inc.	Roadway Resurfacing - Multiple Sites	\$3,824,867		0%	11/19/2021	On Schedule	7/4/2023	
30 *	<u>MT-7360-412034</u>	STATEWIDE ELECTRICAL SERVICES INC	TRACTION POWER SWITCHGEAR REPLACEMENT PROJECT PHASE III UPDATE	\$4,968,600		0%	11/19/2021	On Schedule	5/22/2024	
30 *	<u>CO-7360-Mech-047- HVAC</u>	Aquarius Air Conditioning & Refrigeration, Inc.	Weatherization Assistance Program - HVAC and Mechanical	\$39,438		0%	11/19/2021	On Schedule	12/29/2021	

Miscellaneous Construction Contracts (MCC) Program

District Number	MCC No	Contractor	Project	Total Award		SBE-CON. Goal	NTP Approval Date	Status	Orig. Comp. Date	Rev./Actu. Comp. Date
				Amount						
30 *	CO-7360-Mech 048- HVAC	Aquarius Air Conditioning & Refrigeration, Inc.	Weatherization Assistance Program - HVAC and Mechanical	\$42,564		0%	12/8/2021	On Schedule	12/29/2021	
30 *	CO-7360-Mech 049- HVAC	CLIMATE CARE AIR CONDITIONING INC	Weatherization Assistance Program - HVAC and Mechanical	\$31,415		0%	12/8/2021	On Schedule	1/13/2022	
30 *	CO-7360-WAP- 048 B	URBE BUILDERS CORP	Weatherization Assistance Program WAP	\$27,732		0%	12/10/2021	On Schedule	1/14/2022	
Total Awards: 33				\$27,041,522						
* 30: Projects performed in Various Locations/Districts										